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RESTRICTED COMPETITION SOLE SOURCE (Incl 8(a))

ADVANCE ACQUISITION PLAN
The proponent agency is NGB-ZC-PARC. The prescribing directive is the National Guard Federal Acquisition Regulation Supplement (NGFARS).

CONCURRENCE AND AGREEMENT ON ACQUISITION PLAN SCHEDULE

BUYER: OFFICE SYMBOL: TELEPHONE:

DATE PLAN PREPARED: TYPE OF ACQUISITION:

Advertise Negotiated

REQUIRING ACTIVITY SIGNATURE: CONTRACTING OFFICER SIGNATURE:

PURCHASE REQUEST

FUNDING DOCUMENT/PR NO.:

DESCRIPTION

MILESTONES

1.  Forward SPEC/SOW to Contracting
Office

Requestor

ACTION
OFFICE

PROJECTED
DATE

REVISED
DATE

ACTUAL
DATE

REMARKS

COMPETITIVE (IFB/RFP)
CONTRACTOR:CONTRACT NO.: PRICE:

QUANTITY UNIT PRICE TOTAL

DATE RECEIVED: PRIORITY:

PREVIOUS ACQUISITION(S)

REQUIRED SUPPLIES/SERVICES

2.  Review SPEC/SOW Contracting

3.  Return SPEC/SOW to Requestor for
update.  Obtain additional funds if required

Contracting

4.  SPEC/SOW returned to Contracting
Office with additional funds if required

5.  SPEC/SOW returned to Requestor for full
funding/related documents/etc.

6.  SPEC/SOW returned to Contracting
Office with all required/related documents
and full funding

Contracting

Requestor

7.  D&F Approval

Requestor

Contracting

8.  Initiate SF 98 Contracting
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MILESTONES

10.  Prepare Solicitation Contracting

ACTION
OFFICE

PROJECTED
DATE

REVISED
DATE

ACTUAL
DATE

REMARKS

11.  Request Legal Review Contracting

12.  Complete Legal Review SJA

13.  Request NGB-ZC-PARC/JA Review for
Approval and Return

14.  NGB-ZC-PARC/JA Review for Approval
and Return

17.  Hold Pre-Bid for Pre-Proposal 
Conference

18.  Open Bids/Closing Date for
Solicitations

15.  Issue Solicitation

NGB-ZC-PARC

Contracting

16.  Appoint COR

Contracting

Contracting

Contracting

Contracting

19.  Forward Bid/Proposal Info to Requestor Contracting

20.  Forward Comments to Contracting
Officer

Requestor

21.  Evaluate Proposal

22.  Request DCAA Field Pricing Support

Contracting

Contracting

23.  Receive DCAA Field Pricing Report Contracting

24.  Establish Government Pre-Negotiation
Objectives

Contracting

25.  Request NGB-ZC-PARC/JA Review and
Approval

Contracting

26.  NGB-ZC-PARC/JA Review for Approval
and Return

NGB-ZC-PARC

27.  Complete Negotiation

28.  Complete Price Negotiation Memo

Contracting

Contracting

29.  Request Legal Review of Contract Contracting

30.  Legal Review, Approval & Return SJA

31.  Total Days Required Contracting

      a.  Issue Contract Award Contracting

Contracting      b. Hold Pre-Performance Conference

      c.  Contract Start Date

      d.  Contract Completion Date

Contracting

Contracting

9.    Issue Synopsis Contracting
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